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US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

HEADING

Date: . October 7, 1994 éj%yumziduy
From: Joe Cosenting : :
To: W. Muszynskil PA

K. Callahan, EPA

J. Marshall, EPA

W. Mugdan, EPA

J. McVeigh, EPA

M. Seidenberg, EPA

J. Frisco, EPA

G. Pavlou, EPA

R. Salkie, EPA

G. Zachos, EPA

J. Witzowski, EPA

K. Delaney, NJDEP

D. Triggs, NJDEP

TAT

Subject: Bayonne Barrel and Drum. Newark,
Essex County, New Jersey

POLREP No: Five (5), Progress POLREP
BACKGROUND

Site Number: 9J

Response Authority: CERCLA

Delivery Order Number: 2001-02-039

NPL Status: Non-NPL

Action Memorandum Status: verbal authorization received 7-14-94,
action memorandum approved 9-2-94

Start Date: July 14, 1994

INCIDENT INFOhMATION

See initial POLREP

REMOVAL INFORMATION

A. Actions Taken

o Upon preparation of the exterior ash piles, the cutting of

vegetation and debris removal, composite core samples were
collected. On October 3, 1994, core samples were collected from
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the incinerator courtyard for characterization and disposal
analysis. Because dioxin has been detected in ash samples
previously collected, all ash samples will be screened for dioxin
to insure the proper disposition of this waste stream.

Subcontractor bids for the analysis of the ash have been received
and a laboratory selected. Samples for the analysis of TCLP,
RCRA characteristics, PCBs and dioxin have been shipped.
Analytical results are expected in 28 days.

2. Bid specifications for the repair of the existing fence and
gates and the addition of additional fencing and gates were
prepared and submitted to vendors for bid. On October 4, 1994,
two of the vendors visited the site for a tour of the fence line.

3. On October 4, 1994, the ERCS crew began collecting non-empty
drums from the "empty" drum pile. It appears that it will be
necessary to inspect all of the estimated 45,000 drums located in
the former empty drum storage area. In order to facilitate and
minimize drum handling and overall response cost a drum shredder
will be mobilized to the site. Empty drums, as defined in RCRA,
will be shredded, the resulting residues (if any) sampled and the
disposition of the resulting scrap determined.

4. Equipment to facilitate the removal of whole and shredded
tires from underlying soil mounds was mobilized to the site. The
soil mounds are suspect and will be sampled upon removal of the
tires. In order to facilitate the movement of manpower and
equipment on-site and to facilitate future soil sampling to
determine soil contamination and extent of contamination the
tires will be removed from the site and disposed of.

‘5. Electrical services to the site were completed on October 4,
1994, upon final inspection and connection by PSE&G.

6. PSE&G provided detailed blueprints of the gas transmission
lines on-site. Information provided indicate that three lines,
two 30 inch and one 16 inch, traverse the site. PSE&G has
requested that prior to any excavation work above their pipelines
that they be notified so that a PSE&G representative can be
present. This will be necessary during the excavation of the
exterior ash piles. Transco owner of one of the 30 inch
pipelines has not yet been contacted.

7. The results of the PCB screening matrix indicate that of the
320 drums sampled only two drums contain PCBs in excess of 50
ppm. Use of the PCB screening matrix, including QA/QC samples,
has resulted in 60% less analysis and analytical cost. QA/QC
samples indicate that the results are acceptable and the
detection limit critical to the matrix screening were obtained.

(j) 8. A tractor and brush-hog were procured to clear the fence line
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'<:> and yard of vegetation in order to facilitate fence
repair/replacement and to access tire piles, so0il mounds and drum
piles.

9. On October 6, 1994, roll-off containers were mobilized to the
site to contain and stabilize the ash in building No. 2.

B. Next Steps

A community relations plan and administrative record are
presently being drafted and will be available shortly.

Twenty-four hour site security will be maintained at the site.
Repair or replacement of perimeter fencing and gates will be
initiated following completion of the 3-bid process.
Additionally, warning signs will be posted upon completion of
fence repairs.

ERCS will continue to identify, collect and stabilize known and
suspected wastes at the site. Samples of waste streams and ash
known to or suspected of containing PCBs and/or dioxane will be
sent to a commercial laboratory for analysis.

C. Key Issues

ORC is presently attempting to obtain written access agreements

<:) from the City of Newark and legal counsel representing the heirs
of the Frank A. Langella and Angelina Langella estates. Access
to records and documents found at the site may be useful in
identifying potentially responsible parties. These documents are
presently stored in an on-site garage.

V. COST INFORMATION

Mitigation Contracting $231,384
TAT $8,345
Intramural $8,700
Total $248,429
Project ceiling $1,135,000
Percent of Funds Remaining 79%
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